
PROJECT HEALTH SCORECARD





0.93

0.93

0.93

0.93

0.14

0.14

0.39

PROJECT HEALTH SCORECARD 360K Budget 102K 150 Project # by Location1 **Project # by Project Type and Priority** •1 •2 •3 •4 •5 Count of Project Name by Status **Project Details** Status •In Progress •Completed •Planned •On Hold •Cancelled Project Name Project Manager Start Date End Date Budget % Complete Classroom Dave Chieke 13-Sep-19 12-Oct-19 23000 1.00 Arrangement 7 (10.77%) Classroom 23-Sep-19 12-Oct-19 23900 Arrangement Creative Media Industries Ema Ekpo 20-Apr-20 11-Aug-20 790 0.00 12 (18.46%) 0.00 Creative Media Ema Ekpo 04-Jul-20 10-Sep-20 45000 **Budget and Expense by Project Manager**

Sarah Boulos

Abdul Rex

45K 34K

James Seun


Cinci Momoh

23K

Ema Ekpo

Vivian Ade

PROJECT HEALTH SCORECARD



PROJECT HEALTH SCORECARD



606K

Budget


477K

Expense


196

Avg Project Duration

Project # by Location1



Project # by Project Type and Priority



Count of Project Name by Status



Project Details

Project Name	Project Manager	Start Date	End Date	Budget	% Complete
Auditorium Setup 1	Dave Chieke	12-Feb-19	12-Oct-19	2000	0.93
Auditorium Setup 2	Dave Chieke	31-May-19	12-Oct-19	9585	0.93
Auditorium Setup 3	Dave Chieke	31-May-19	12-Oct-19	6000	0.93
Auditorium Setup 4	Dave Chieke	31-May-19	12-Aug-19	4000	0.93
Central Deployment	Ema Ekpo	10-Mar-20	12-Dec-20	36000	0.39
Classroom Arrangement	Dave Chieke	11-Mar-19	11-Oct-19	34500	0.93
CI	Danie Obiation	44 M 40	12 0-1 10	24500	2.03

Budget and Expense by Project Manager

